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CT-4004
FY 1964 SPARES PROGRESS REPORT
FOR THE MONTH OF MARCH 1965

Work Accomplished -~ March

A, Original Spares Order
All items have been corapleted with the exception of one gyro and one
accelerometer, There are also some discrepancies in the inertial

component spare parts deliveries, which must be negotiated,

Navigation Panel Modification Kits - completed,

B,

C. Stepper Motors - completed,

D, H-330 Coupler Retrofit Kits - completed,
E. Add-On FY 1964 Spares

As of 31 March, all but three items had been completed. The remaining
items are expected to be completed in April,

F, Additional AGE

All items have béen completed except the SC & DM Ground Processing
Equipment which is scheduled for delivery on 20 April,

Work Scheduled -~ April

it is anticipated that the FY 1984 Spares order will be satisfied in April.

Overtime

Fiscal Period No, of Weeks Hrs, Requested Hrs. Expended
1 March - 28 Marcﬁ 4 50 18

29 March - 25 April 4 0
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